
Test passes of the 9B agent
Annotate test steps (guide v3)
False-claim head, thresholds, 3 seeds
Check 100 test steps
Primary metric on test, ablations
Online runs, 4B pilot, error analysis
Final report and release
1-7 Nov
8-14 Nov
15-21 Nov
22-28 Nov
critical path
other work