
Score the two running jobs
9B test passes (4, up to 8)
LLM annotation of test steps (v3)
Human check of 100 test steps
False-claim head, frozen before test
State-part ablation, 3 seeds; baselines on 9B
Primary metric on test
Online test runs
Final report, label release
final
15 Nov
31 Oct
3 Nov
7 Nov
11 Nov
15 Nov
critical path
other work